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1. Schiffbau-und Reparaturwerft Stralsund
P
ercent of completion 50X1-HUM
\ Planned  Achieved Remarks
Kﬂhllogger‘ 100 100 ‘ ajready delivered
(Refrigerator- 100 99.9 2nd trials held on
fitted drifters) 17 October 1951
99.8 99.2 refrigerator tests
' ' held on 19 October
1951 not quite
satisfactory
100 99.9 2nd trials to be
held shortly
95.1 95.6 trials planned for
. . 20 October 1951
100 99.7 virtually ready
for delivery (to USSR)
81.5 83.5 refrigerator system and
ballast tanks installed
19 62,8 two refrigerators have
been installed
2. Volkswérft Stralsund
Ktihllogger - 100 98 trials took place on
19 October 1951
78 68 date for trials not
yet established
3. Elbe-Werft Boizenburg
K#ihllogger 65 64.8 still in the Polish area
75 8L.6 main engine not completed
65' 81.2 " " "
75 79.9 launched 18 October 1951
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Percent of completion

50X1-HUM
]—\ Planned Achieved Remarks
65 57.3 transferred for
completion on
17 October 1951
85 45.3 launched 22 October 1951
85 10,9 launched 23 October 1951
Peene-Werft Wolgast
Seiners 100 100 . work on. steering gear
. continues
100 99 acc. trial planned
for 18 October 1951
100 97 trials planned for
18 October 1951
K#hllogger 100 100 to be accepted on
18 Oetober 1951
75 76 various items still
lacking
Staatewerft Rothensee
Seiners ’ % 80 launched 22 October 1951
95 72 to be launched on
23 October 1951
L7 27 work in progress but
behind schedule
2L 15 lead is lacking for
the outer coat
- - no materials
Lighter (Schute) L3 33 delay in material
supplies
5 L work just started
13 S work in progress
Schiffswerft Rosslau
a. loggers 15 65 launched; 15,10
engines to be
installed on 24
October 1951
68 62 launching about
25 October 1951
b, Dredger : 32 33 riveting in progress
¢, Dredger tugs 28 9 construction has started
3 6 n " n
d. Steel cutters 2L 2k center plate to be laid
shortly
2l 2 "
10 19 work in progress in
workshops
10 19 n
1 1h "
1 ]J-l "
(] 12 "
Q 12 "
0 5 L]
0 5 "
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7, Emst Thiilmann Volkswerft Brandenburg

.o Seiners %5

82
55

b. Harbor fire-
brigade boat ]

8. Bodderwerft Damgarten

a, Wooden cutters 100
100
100
100

100
120
100
100
: 100
o 100

100
100
100
100
100

b, Barges

(Barkasse) 100
100
300
100
100
100
100

9, Schiffs- und Bootsweri% Cehlsdorf

Fire~brigade boat 100

Wooden cutters -

100.

CONUIDERTI AL

65
70
78

50X1-HUM

]

50X1-HUM

still lacks propeller
and net winches

launched 18 October 1951

first coat of paint,
work in progress

work in progress
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# | |Comment: | ~|the firm Wunag, O8rlitz, is bullding
esel engines of 500 hp to 1,000 hp,  In addition, the firm of EXM, Halle,
is conducting research for the eventual construstion of 1,000 hp diesel engines.
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